



30.08.19

This course is registered with the Project Management Institute (PMI)® R.E.P. Programme*

➤ Project Appraisal & Analysis

Tools & Techniques for Managing Project Risks & Uncertainties

23 - 27 Sep 2019, London

01 - 05 Dec 2019, Dubai

15 - 19 Jun 2020, London

21 - 25 Sep 2020, London



Project Appraisal & Analysis

Tools & Techniques for Managing Project Risks & Uncertainties

This course is registered with the Project Management Institute (PMI)® R.E.P. Programme*

Training Course Overview

Whereas there are some risks and uncertainties in operational activities, just about every aspect of a project is subject to significant uncertainty and the possibility of things occurring or being discovered which can significantly impact, positively or negatively, its success. This COPEX training course explores a range of tools and techniques which can be used to support the exploration of risk and uncertainty in the content of projects, their schedule, finances and resources. This is underpinned by consideration of a structured approach to the identification, analysis and management of uncertainty, threats and opportunities, utilising the PMBOK® six Risk Management processes.

Training Course Objectives

This COPEX training course enables attendees to:

- Understand the use of technical, economic, financial & risk analysis in selecting projects that meet organisational objectives
- Undertake financial analysis using Payback, NPV & IRR
- Identify and quantify risk & uncertainties
- Evaluate and manage risks using the latest tools & techniques
- Manage uncertainties using Decision Trees and Project Management techniques – Network & Critical Path Analysis, Gantt Charts, Resource Planning, Contingency Planning & Earned Value Analysis



Training Course Outline

Amongst a wide range of valuable topics, the following will be prioritised:

- Overview of the 6 project risk management processes
- Exploring different areas of risk in projects
- Selecting projects in the light of risk and uncertainty
- Financial analysis techniques used to justify projects
- Project cost management models
- Identifying and analysing risk qualitatively
- Deriving management strategies for risks
- Quantitative risk analysis models and tools
- Tools and techniques to manage uncertainty
- Using project management tools and techniques in managing uncertainty

Designed For

This COPEX training course is suitable to a wide range of professionals, but will greatly benefit:

- New & Experienced Supervisors
- Team Leaders & Line Managers
- Project & Process Engineers and Managers
- Risk Managers and Professionals
- Professionals at all levels involved in projects

THE ACCREDITATION



As an R.E.P., **Copex** has been approved by PMI to issue applicable Professional Development Units (PDUs) for its Training courses. PMI allows credential holders to apply PDUs to the maintenance of their credentials. One (1) PDU is equivalent to one (1) contact hour of Training

The PMI Registered Education Provider logo and PMI are registered marks of the Project Management Institute, Inc.

THE CERTIFICATES

- Copex Certificate of Attendance will be provided to delegates who attend and complete the course
- The applicable PMI Professional Development Units/Contact Hours will be reflected in the Certificate of Attendance

Project Appraisal & Analysis

Tools & Techniques for Managing Project Risks & Uncertainties

Date	Venue	Fees (USD)
23 - 27 Sep 2019	London, UK	\$5,950
01 - 05 Dec 2019	Dubai, UAE	\$5,950
15 - 19 Jun 2020	London, UK	\$5,950
21 - 25 Sep 2020	London, UK	\$5,950

This fee is inclusive of Documentation, Lunch and Refreshments and maybe subjected to 5% VAT.

REGISTRATION DETAILS (PLEASE USE BLOCK CAPITALS)

Salutation: First Name: Last Name:
Designation: Company:
Tel No.: Mobile No.: Fax: E-Mail:
Mailing Address:
City: Country: Zip Code:

AUTHORISATION (AUTHORISED BY)

Salutation: First Name: Last Name:
Designation: Company:
Tel No.: Mobile No.: Fax: E-Mail:
Mailing Address:
City: Country: Zip Code:

MODES OF PAYMENT

Please Invoice My Company

Please Invoice Me

Cheque Payable To Copex

Hotel Accommodation

Hotel accommodation is not included in the Registration Fee. Special rates and limited number of rooms are available for attendees wishing to stay at the hotel venue.

Please make your request for accommodation at least 3 weeks prior to the commencement of the course.

Cancellations & Substitutions

Cancellation must be made in writing 2 weeks prior to the commencement of the course. A service charge of US\$ 250 will be applicable. Thereafter, full payment is required, but a substitute delegate is welcome at no extra charge.

copex

Your Strategic Partner in Talent Development

Tel: (+971) 4 3616397
Fax: (+971) 4 3686886
Email: info@copex.ae
Website: www.copex.ae

P.O. Box: 74513
Dubai, United Arab Emirates